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Subject:  1st Quarter 2015 Progress Report
' LCP Chemicals, Inc. Superfund Site (USEPA ID# NJD079303020)

Dear Mr. Gorin:

The follovx‘;ing progress report is submitted on behalf of ISP Environmental Services Inc. (IES) in
satisfaction of the Section VIIL.35 requirements of Administrative Order No.II
CERCLA-02-99-2015 (hereinafter referred to as the Consent Order) issued by USEPA and as
executed by IES on May 13, 1999. On February 4, 2014, IES requested a change in the reporting
frequency required by the Consent Order from monthly to quarterly, and in an electronic mail
message dated February 4, 2014, the USEPA approved of the change. This is the first quarter
progress report, for the period from January 1 to March 31, 2015.

A “Gantt Chart” project schedule has been provided as an attachment to past progress reports.

" However, as indicated in the progress report for August 2013, with the USEPA’s approval in

August 2013 of the Remedial Investigation Report (RIR), Human Health Risk Assessment (HHRA),
Baseline Ecological Risk Assessment (BERA), and Feasibility Study (FS), the work requirements of
the Statement of Work (SOW) in the Consent Order have been met. Therefore, no specific
future actions have been defined at this point for which a schedule can be shown. As such, a
schedule is not included with this progress report, although if specific future actions consistent
with the Consent Order are defined, a schedule will be added to subsequent progress reports.

1. Previous Actions in Compliance with the Order

~ "A. The following actions were taken to comply with the Order during the previous
reporting period:
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*  Since the specific work requirements of the Consent Order have been completed and
approved, the only continuing work has been ongoing coordination with the
USEPA. During this reporting period the coordination activities between Ashland
and USEPA continued with respect to the form and content of a Consent Order or
modification of the existing Consent Order that would govern any ongoing
activities.

B. The following documents were submitted to the agencies during the previous reporting
period:

* Quarterly progress letter report dated January 6, 2015.
C. The following agency approvals were received during the previous reporting period:
* None during the reporting period.

D. The following agency documents and correspondences were received during the
previous reporting period:

* None during the reporting period.

E. Other pertinent communications with the agencies during the previous reporting
period: -

=  Ashland, and Cornerstone on behalf of Ashland, communicated with the USEPA
regarding a water main break in the vicinity of the site. A cornerstone representative
visited the site on January 19, 2015, to confirm that the repair of the water main did
not disrupt site features, in particular the closed RCRA unit. The site inspection
verified that site conditions remain unchanged.

2. Future Actions, Data, and Plans
>
A. As previously noted, with the USEPA approval of the RIR, HHRA, BERA, and FS, the
RI/FS work requirements of the Consent Order have been met, and therefore, no
specific future actions have been defined at this point. Discussions are ongoing with the
USEPA regarding the possibility of performing certain remedial activities, such as the

pre-design treatability study, under an amendment to the existing Consent Order.

B. Other information related to the progress of work:

* None during this reporting period.
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3. Project Schedule

—

As noted above, there are not any work items for which a schedule is currently defined,
and therefore, a schedule is not included with this progress report. If future work items
consistent with the Consent Order are defined in the future, an updated schedule will be
prepared and included with the progress report.

Delays that have been encountered of anticipated that may affect the future schedule for
completion of the work:

= The work required by the Consent Order is Completed.
Description of efforts made to mitigate these delays or anticipated delays:

* The work required by the Consent Order is completed.

Funding Mechanism

An Irrevocable Letter of Credit No. P-224827, issued by JP Morgan Bank effective
April 25, 2002, and associated Standby Trust Agreement were issued in satisfaction of
the financial assurance obligations of the Order as documented to USEPA in a letter
from Celeste Wills, Esq. of IES, dated April 26, 2002.

If you or your staff has any questions or comments, please do not hesitate to contact John
Hoffman of Ashland Inc. at 302-995-3233.

Sincerely,

CORNERSTONE ENGINEERING GROUP, LLC

v

Gary J. DiPippo, P.E.
Manager, Hydrogeology and Remediation

Enclosure

cc:  ]. Hoffman, Ashland Inc. C. McGowan, EHS Support
S. Miller, NJDHSS - S.MacMillin, Brown and Caldwell
F. Cardiello, Esq., USEPA D. Toft, Esq.
A. Pavelka, NJDEP R. Lampkin, Ashland
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